Communication

Student: Krishna Verma **Project:** Global Electric Vehicle Market Intelligence Dashboard

Communication Plan

Student: Krishna Verma **Project:** Global Electric Vehicle Market Intelligence Dashboard

Date: 31 October 2026 **Team:** Individual Project

Communication strategy

As an individual academic project, maintain a dated progress log and communicate milestones, blockers, and feedback to the instructor/supervisor using the course-approved channel.

Plan

■ Progress review — weekly — project log/email/LMS — student and supervisor — track scope, progress, and blockers.

■ Issue review — as needed — notes or approved messaging — student and supervisor — document data-quality and tool issues.

■ Milestone review — at phase completion — report/workbook — student and supervisor — confirm requirements and evidence.

■ Demo rehearsal — once before submission — local Tableau workbook — student — test sequence, filters, and backup screenshots.

Challenges and resolutions

Potential challenge: incomplete fields; resolution: document gaps and omit unsupported views. Potential challenge: inconsistent categories; resolution: standardize and preserve a mapping. Potential challenge: slow dashboard; resolution: reduce unnecessary marks and measure performance.

Evidence note: This is a project plan/documentation template. Add actual dataset source, screenshots, measured test results, and publication links only after completing and verifying the implementation.